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CCRNo. 98- ©/< = Logged Date  (2-02-98 Rev. - Request Type CCR

Priority Routine [ ]  Urgent (] Emergency [X] |Affected Release B Change Class IN

Title (description)
Install Builder Xcessory 3.5.1 in the EDF.

Documents Affected Source Nos (RID, NCR, Action ltem, GSFC CCR, etc.) or
Tech Reference

N/A N/A

RTM Change O Start New Baseline [-___I

Problem

MSS Subsystem is requesting 1o test the latest version of Builder Xcessory 3.5.1 in the EDF.

Proposed Solution
Install Builder Xcessory 3.5.1 /ecs/cots/builderXcessory351 from Integrated Computer Solutions on “MSS1” EIN#4451,

“RELBHPMS" EIN#1395. “COMANCHE” EIN#1223. A two-week test evaluation of the latest version will be conducted in the
EDF. Another CCR will follow requesting a change to the Release B COTS Baseline if the bug fixes to the GUI are resolved. In
addition. to installing Xcessory 3.5.1 upgrades in other environments affected by the baseline change.

Impact Analysis: Need by Date: 2/06/98
Organizations Affected: BOO [] Contracts [] ECS Chief Eng [] FOs [] M&O []
Procurement [] Qo ] Rel. Dev [X] Rel. A [] Rel.C [] SCDO Arch. []
Science Off ] Security [] Subcontret D Sys.Eng ] SysXerf O
cpt
Cost: o Nonewm ’ Small [j Medium [] Large []
(Not exceeding $100,000) {$100,000 to $500,000) (Over $500.000)
‘Schedule: None [ ] Cther
Additional LOC "l Man-Months

/
Materials // / / / /
Qriginator Michelle D. Johnson : < b~ A@/y/ 4

Office Development Office Manager ‘ = { {/ 50/78
" " Date

7

Signature
Disposition Approved [ ] Approved w/Comment [ ] Forward [_] Disapproved [ |
Comments:
CCB Chairperson
Signature Date
CMO010C96 ECS
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